
Software Engineering Lab 2:
Agile Backlog Creation & Sprint Simulation in Jira

Name: Harsh Pandya
SRN:PES1UG24CS182
Problem Statement: 52

Epics and story points




Sprint 1:


Stories

Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
03/Sep/26 11:47 PM	CTEL-5	Sprint start		3		
	CTEL-6			5		
	CTEL-7			5		
	CTEL-8			3		
	Total					16
04/Sep/26 8:19 AM	CTEL-5	Burndown	Issue completed		3	13
05/Sep/26 4:42 PM	CTEL-6	Burndown	Issue completed		5	8
05/Sep/26 6:35 PM	CTEL-7	Burndown	Issue completed		5	3
	CTEL-8	Burndown	Issue completed		3	0
	CTEL-5	Sprint ended by Harsh Pandya				0
	CTEL-6					0
	CTEL-7					0
	CTEL-8					0
	Total					0

Report



Sprint burndown chart:




Sprint 2:

Stories:

Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
05/Sep/26 6:38 PM	CTEL-10	Sprint start		3		
	CTEL-11			5		
	CTEL-12			3		
	CTEL-9			3		
	Total					14
05/Sep/26 9:42 PM	CTEL-9	Burndown	Issue completed		3	11
06/Sep/26 6:43 PM	CTEL-11	Burndown	Issue completed		5	6
07/Sep/26 12:39 AM	CTEL-10	Burndown	Issue completed		3	3
07/Sep/26 8:32 AM	CTEL-12	Burndown	Issue completed		3	0
	CTEL-10	Sprint ended by Harsh Pandya				0
	CTEL-11					0
	CTEL-12					0
	CTEL-9					0
	Total					0

Report



Burndown chart:



Reflection:

1. Did your estimations reflect the actual effort?

Ans. The story point estimates provided a reasonable representation of the relative effort required for the User Stories. During the simulated sprints, the higher-point stories required more work compared to the lower-point stories. However, since the sprint was a simulation, the estimates primarily represented relative complexity rather than actual development time.

2. Was your backlog well-prioritized?

Ans. Yes. The backlog was prioritized according to user impact and importance. Core functionality such as searching, reserving, and checking out equipment was given higher priority, while functionality related to damage assessment and late-return handling was assigned lower priority. This allowed the more important functionality to be addressed first.

3. How did your simulated sprint align with your plan?

Ans. The simulated sprints aligned well with the sprint plan. The selected User Stories were moved through the To Do, In Progress, and Done stages, and all planned stories for both sprints were completed. Sprint 1 contained 16 story points, while Sprint 2 contained 14 story points.

4. What insights did the burndown chart give about your team's capacity?

Ans. The burndown charts showed that the team was able to complete all planned work within both simulated sprints. Sprint 1 reduced the workload from 16 to 0 story points, while Sprint 2 reduced it from 14 to 0. The relatively sharp decreases indicate that work was completed in batches rather than at a constant rate. This suggests that the team could successfully complete the planned workload, while more evenly distributed completion would provide a more realistic representation of development progress.